GOVERNMENT O F ANDHRA PRADESH
ABSTRACT

Rural Water Supply & Sanitation – Extension of Agreement Time (EOAT) up to 30.05.2019 in respect of "CPWS Scheme to Payakaraopeta, Nakkaplli & S.Rayavaram Mandals (Phase-IV) in Visakhapatnam District" with an estimated cost of Rs.5100.00 Lakhs sanctioned under NRDWP Grant with Liquidated Damages (LDs) of Rs.84,645/- Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 341 **Dated: 26-04-2019**

Read the following:-

1. G.O.Rt.No.647, PR &RD (RWS.II) Dept., dt.01.07.2015.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From Engineer- in- Chief, RWS&S Department, Lr. No. AEE/ DEE/ Payakaraopeta/ E0AT/ Visakhapatnam/2019, dt.09.04.2019

******

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation, A.P., Vijayawada, in his letter 3rd read above, Government, after careful examination of the proposal, hereby accord final Extension of Agreement Time (EOAT) up to 30.05.2019 with Liquidated Damages (LDs) of Rs.84,645/- in respect of "CPWS Scheme to Payakaraopeta, Nakkaplli & S.Rayavaram Mandals (Phase-IV) in Visakhapatnam District" with an estimated cost of Rs.5100.00 Lakhs sanctioned under NRDWP Grant vide G.O 1st read above.

2. The Engineer–in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.
Copy to:
The O.S.D. to Hpn'ble Minister (Panchayat Raj, Rural Development & ITE & C).
The P.S to Principal Secretary (PR&RD)
The District Collector, Visakhapatnam District.
The Superintending Engineer, Rural Water Supply & Sanitation, Visakhapatnam District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER